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mitigate local impacts duriiig the construction of the Spurlock-Fleiiiingsbmg-Goddard 
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Progress Report for Spurlock-Flemingsburg Right of Way 
Activities- October 31,2007 

Overview 
There are 107 tracts of land on which negotiated rights will be necessary to 
construct the project. The following tract statistics describe our progress to 
date: 

S i gned easeinen t s 97 plus 13/14ths undivided interest in an 
additional tract (we have been unable to locate two 
of the heirs as of this writing). 

Contacted 105 
Negotiations in progress 0 1 
Condenmations 03 (Seven interlocutory judgments have been 

granted by the court. Attempts have been 
successfiil in resolving one of the four 
condemnations out of court, mentioned in the 
previous report.) 

Mitigation 

Some centerline location requests were made by property owners at the 
EIWC sponsored open house held May 22, 2003. These requests were 
evaluated and route adjustinelits were made when the initial centerline 
location was established. There were 4 tracts involved in this early 
mitigation. 

After the centerliiie location was established, requests have also been made 
by property owners as to the location of structures and/or the centerline. A 
sumnary is listed below. 

Signed easement group 

* 4 structure location adjustments were requested and agreed upon for 
signing of easenient. 

* 7 structure locations were requested and agreed upon after 
negotiations were complete. 

* 3 structure locations were requested and adjustments made prior to a 
negotiated easement. 



Other mitigations negotiated by landowners in the signed easement group. 

Grantee agrees iiot to upgrade the line to a higher voltage without 
Grantor’s addi tiorial written consent. 
No additional structures added without the Grantor’s additional 
written consent. 
Grantee agrees not to spray herbicides as long as tlie Grantor 
maintains tlie described easenieiit area. 
No buried telecoiilliiuiiicatioiis or equipineiit for buried 
telecoii~iiuiiicatioiis of any ltiiid will be placed within the easement 
area without written approval fioni the Grantor. 
Install gates on or near tlie right of way in interior and exterior fence 
lines. 
Limited access during times of construction aiid or nornial 
niaiii t eiianc e. 

Property owners may nialte other requests as negotiations proceed, and will 
be reflected iii ftihire reports. 

Centerline Impact - highway construction project 

The progress report for the relocation of EIQC ’s existing Spurloclt-Avoii 
3451tV transrriission line is included iii the above infoimation. 

Transmission line construction 

The construction of tlie transmission line is complete. 

Reclamation of surface damages 

Reclamation is complete. 


